
AGENDA ITEM E-7 
CITY OF LODI 
COUNCIL COMMUNICATION 

M 

AGENDA TITLE: 

MEETING DATE: May 7,2008 

PREPARED BY: Public Works Director 

Adopt Resolution Approving Addendum to Improvement Agreement for 
lnterlake Square, Tract No 3532, to Provide One-Year Time Extension 

RECOMMENDED ACTION: Adopt a resolution approving the Addendum to the Improvement 
Agreement for the Public Improvements for lnterlake Square, 
Tract No. 3532, to provide one-year time extension, and authorizing 
the City Manager to execute the agreement on behalf of the City. 

The subdivision is located along the west side of the old 
Interlake Industries site, north of Park Street between School Street 
and Sacramento Street (see Exhibit A). The development consists of 
eleven medium-density single-family residential lots. The 

improvement agreement for the required public improvements was approved by Council on August 2, 2006. 
Under the terms of the improvement agreement, the developer, Cluff LLC and CMT Construction, Inc., had 
365 days from the date of the agreement execution to complete the public improvements. In addition, 
payment of Development Impact Mitigation Fees is required prior to acceptance of the public improvements. 

The public improvements are substantially complete; however, due to financial constraints on the part of 
the developer, the Development Impact Mitigation Fees have not yet been paid. The developer desires 
to comply with the requirements of the agreement and is requesting a time extension for completion of 
the public improvements and payment of impact fees. Staff feels this is a reasonable request and is 
recommending a one-year extension for the completion of public improvements and payment of fees as 
specified under the terms of the original improvement agreement. The addendum also specifies that the 
developer pay all the additional costs of the document preparation ($566) and provide the necessary 
contract security and insurance under the terms of the original agreement. 

The developer has executed the agreement and paid the document preparation fees. Staff recommends that 
Council approve the Addendum to the Improvement Agreement for the Public Improvements for lnterlake 
Square, Tract No. 3532, and authorize the City Manager to execute the agreement on behalf of the City. 

FISCAL IMPACT: There will be no financial impact to the City 

FINANCING AVAILABLE: Not applicable. 

BACKGROUND INFORMATION: 
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F. Wally *delin 
Public Works Director 

Prepared by Chris R. Boyer. Junior Engineer 
FWSiCRBlpmf 
Attachment 
cc: Senior Civil Engineer Welch 

Cluff LLC 
Conti 8, Associates 

Junior Engineer Boyer 
CMT Construction, Inc. 

APPROVED: 
B e g ,  City Manager 
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ADDENDUM 
to the 

IMPROVEMENT AGREEMENT 
for the 

PUBLl C IMPROVEMENTS 
of 

INTERLAKE SQUARE 
TRACT NO. 3532 

THIS AGREEMENT is made and entered into by and between the CITY OF LODI, hereinafter 
referred to as "City", and CLUFF, LLC, a California Limited Liability Company, and CMT 
CONSTRUCTION, INC., a California corporation, hereinafter referred to as "Developer". 

RECITALS: 

WHEREAS, Developer has applied to the City for issuance of a building permit allowing 
Developer to build on that parcel known as "INTERLAKE SQUARE, TRACT NO. 3532"; and 

WHEREAS, Developer and the City have entered into an improvement agreement for the required 
public improvements which are a part of, or appurtenant to, the development, hereinafter called 
"project"; and 

WHEREAS, the original improvement agreement is set to expire on August 2, 2007; and 

WHEREAS, Developer desires to extend the term of the improvement agreement to allow extra 
time for the completion of the public improvements. 

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, it 
is hereby agreed between the parties as follows: 

1. 

2. 

3. 

4. 

5. 

That this document is considered an addendum to the Improvement Agreement for the 
Public Improvements of INTERLAKE SQUARE, TRACT NO. 3532. 

Developer shall perform or cause to be performed all work and/or improvements 
described under the original improvement agreement by August 2, 2008. 

Developer agrees to pay all additional costs for preparation and execution of this 
addendum. 

Developer shall provide and keep current the necessary contract security and insurance 
as specified in the original improvement agreement. 

All other terms and conditions of the original improvement agreement shall remain 
unchanged. 
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6. Execution 

In Witness Whereof, Developer and City have caused their names to be hereunto affixed 
and the City of Lodi has caused its corporate name and seal to be hereunto affixed by its 
proper officers thereunto duly authorized. 

(CORPORATE SEAL) 

CITY OF LODI, A MUNICIPAL CORPORATION 

By: 
Blair King, City Manager Date 

ATTEST : 

Randi Johl, City Clerk 

APPROVED AS TO FORM: 

D. Stephen Schwabauer, City Attorney 

Date 
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RESOLUTION NO. 2008-74 

A RESOLUTION OF THE LODl CITY COUNCIL APPROVING 
THE IMPROVEMENT AGREEMENT ADDENDUM FOR PUBLIC 
IMPROVEMENTS AT INTERLAKE SQUARE, TRACT NO. 3532 

___-________________---------------------------------------------------- ________________________________________-------------------------------- 
WHEREAS, the developer, Cluff LLC and CMT Construction, Inc., executed an 

improvement agreement for the required public improvements for Interlake Square, Tract 
No. 3532, on August 2, 2006, and, pursuant to the terms thereof, the developer had 365 days 
from the date of the agreement execution to complete the public improvement. As a condition 
of the improvement agreement, payment of Development Impact Mitigation Fees is required 
prior to acceptance of the public improvements: and 

WHEREAS, the public improvements are substantially complete; however, due to 
financial constraints on the part of the developer, the Development Impact Mitigation Fees have 
not yet been paid. The developer desires to comply with the requirements of the agreement 
and staff is recommending a one-year extension for the completion of public improvements and 
payment of fees as specified under the terms of the original improvement agreement: and 

WHEREAS, the addendum also specifies that the developer pay all the additional 
costs of the document preparation ($566) and provide the necessary contract security and 
insurance for the terms of the original agreement; and 

WHEREAS, the developer has executed the agreement and paid the additional fees, 
and staff recommends that the City Council approve the Addendum to the Improvement 
Agreement for the Public Improvements for Interlake Square, Tract No. 3532, and authorize the 
City Manager to execute the agreement on behalf of the City of Lodi. 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi 
finds: 

1. That the Addendum to the Improvement Agreement for the Public Improvements 
for lnterlake Square, Tract No. 3532, is hereby approved, and further that the 
City Manager is authorized to execute said Addendum on behalf of the City of 
Lodi. 

Dated: May 7,2008 

I hereby certify that Resolution No. 2008-74 was passed and adopted by the City Council of the 
City of Lodi in a regular meeting held May 7, 2008, by the following vote: 

........................................................................ ........................................................................ 

AYES: COUNCIL MEMBERS - Hansen. Hitchcock, Johnson, Katzakian, and 
Mayor Mounce 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None n 

City Clerk 
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CITY COUNCIL 

JOANNE L. MOUNCE, Mayor 
LARRY D. HANSEN, 

Mayor Pro Tempore 
SUSAN HITCHCOCK 
BOB JOHNSON 
PHIL KATZAKIAN 

BLAIR KING 
City Manager 

City Clerk 

D. STEVEN SCHWABAUER 
City Attorney 

RAND1 JOHL CITY OF LODI  
PUBLIC WORKS DEPARTMENT 

CITY HALL. 221 WEST PINE STREET 
P.O. BOX 3006 

LODI. CALIFORNIA 95241-1910 
(209) 333-6706 

FAX (209) 333-6710 
EMAIL pwdept@lodi.gov 

http:\\www.lodi.gov 

May 2,2008 

F. WALLY SANDELIN 
Public Works Director 

Cluff LLC CMT Construction, Inc. Conti & Associates 
908 W. Turner Road 
Lodi, CA 95242 Stockton, CA 95207-5239 Woodbridge, CA 95258 

2351 W. March Lane P.O. Box 1396 

SUBJECT: Adopt Resolution Approving Addendum to Improvement Agreement for 
lnterlake Square, Tract No. 3532, to Provide One-Year Time Extension 

Enclosed is a copy of background information on an item on the City Council agenda of 
Wednesday, May 7, 2008. The meeting will be held at 7 p.m. in the 
City Council Chamber, Carnegie Forum, 305 West Pine Street. 

This item is on the consent calendar and is usually not discussed unless a 
Council Member requests discussion. The public is given an opportunity to address 
items on the consent calendar at the appropriate time. 

If you wish to write to the City Council, please address your letter to City Council, 
City of Lodi, P. 0. Box 3006, Lodi, California, 95241-1910. Be sure to allow time for the 
mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street. 

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's 
card (available at the Carnegie Forum immediately prior to the start of the meeting) and 
give it to the City Clerk. If you have any questions about communicating with the 
Council, please contact Randi Johl, City Clerk, at (209) 333-6702. 

If you have any questions about the item itself, please call Chris Boyer, Junior Engineer, 
at (209) 333-6800, extension 3321. 

F. Wally Sandelin 6t' ! Public Works Director 
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Enclosure 

cc: City Clerk 
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